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Picture Caption:  Anar Hamzayev, Director of AZERSTAR LLC - a local hazelnut manufacturing company in the 
Zagatala region, is watering newly planted saplings on a demo-hazelnut orchard. The saplings were imported 
from the AgriGeorgia nursery – the Georgian branch of Italian Ferrero Rocher (confectionery producer) with 
technical support and close collaboration of the ACT Project.  
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SOW  Scope of Work 
SPS  Sanitary and Phytosanitary Measures 
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Project Overview 

Sibley International is pleased to present the Azerbaijan Competitiveness and Trade Project Year 2 Quarter 

2 Report in accordance with contract number AID-EEM-I-00-07-00003, task order number AID-112-TO-10-

00002. This report covers quarterly reporting for year 2 and describes project activities completed during 

Q2 – January 1 – March 31, 2012.  

The ACT Project began operations in October 2010 and builds on the work of various other USAID Projects 

previously completed to support similar objectives. The USAID ACT project aims to improve the domestic 

business enabling environment; develop a liberalized, more transparent trade environment; and improve 

targeted value chains in the agriculture sector of Azerbaijan. These overall objectives will be additionally 

supported through the elimination or mitigation of technical and administrative barriers that hinder 

progress in all three areas.  

Formally, the project is divided into the three abovementioned interconnected and interdependent 

components. In addition, there are several cross-cutting technical areas that support all three components. 

These include the development of a public-private dialog to support discussions between the private and 

public sector to improve understanding of changes; the analysis of costs of various initiatives (legislation 

implementation, administrative barriers, trade facilitation, etc.) to facilitate the understanding and 

possible change of various legal and administrative measures through the use of objective cost 

information; overall monitoring and evaluation to ensure the project objectives are met; and development 

and implementation of a grants program to support the development of partner organizations in building 

local institutional capacity.  

The project works towards achieving the following as defined in the SOW:  

∙ Broad based understanding and acceptance of the need for an improved domestic business 
environment achieved, involving businesses, universities, associations, alliances, etc.  

∙ Stakeholders active in pushing towards an business environment, sectors especially in 
agriculture/agribusiness sector  

∙ Improved domestic business environment laws and the implementation of these laws, leading to 
an investor climate in the nonoil sectors  

∙ Enhanced capacity within the Central Bank of Azerbaijan to maintain stability within the financial 
sector of Azerbaijan  

∙ Broad based understanding and acceptance of the need for a liberalized, more transparent trade 
environment achieved. 

∙ Stakeholders are active in pushing toward a more liberalized, transparent trade environment  

∙ Laws drafted, amended, and/or adopted, i.e., World Trade Organization (WTO) related and 
targeted business environment laws  
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∙ Implementing rules and regulations transparently enforced, e.g., greater transparency with 
regard to trade, and other corruption fighting measures that will lead to increased exports  

∙ Improved access to market information and agricultural best practices, through academic 
institutions, professional associations, alliances, etc.  

∙ Adoption of best practices by farmers/businesses in targeted sectors  

∙ Improved access to markets for targeted value chains  

∙ Improved access to finance for firms and farms within the targeted value chains  
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Project Activities and Accomplishments in Year 2 Q2  

Component 1: Domestic Business Environment Improved 

Accomplishments Highlights in Year 2 Q2 in Component 1 

Component 1 made progress in shaping policy affecting the domestic business environment, 

finalizing and submitting three different sets of recommendations for the Office of the President 

and helping to shape draft legislation on licenses and permits and the draft law on a unified real 

estate cadastre. It also made steady progress on food safety inspection checklists.  

At the Central Bank of Azerbaijan (CBA), the project worked closely with bank officials to reconcile 

the proposed activity based management effort with the larger change management program 

developed by the Bank.  Before phasing out the work on cash management, it assisted the bank 

on evaluating the submitted bids on the cash management system and developing the tender 

documents for the materials handling system at the CBA’s new facility.  Finally, the project 

learned that the CBA had adopted many of the recommendations of its risk based banking expert 

(who had been in Azerbaijan in December). 

On anti-money laundering efforts, the project began developing the e-learning system at the 

Financial Monitoring Service (FMS) and offered training to CBA banking supervisors on anti-

money laundering issues. 

The project made modest, measurable progress against indicators for public advocacy, and in 

improving the legislative framework for businesses. Improvement in these numbers is expected, 

as the project attorneys, having completing their work on the property and e-commerce papers, 

can now devote more time to these activities. 

Measureable progress was also seen with the indicators associated with efforts to combat money 

laundering.  Efforts began in terms of meeting the targets related to establishing an e-learning 

system, in particular, installing the system and creating content for it.  

Activity 1.A:  Build and Sustain the Case for Economic Reform in 

Azerbaijan 

As agreed with USAID, Activity 1.A was phased out as a stand-alone activity.  The business start-up 

mapping effort (reported under this section for Q1) will be described in this report under Sub-

Activity 1.B.4 (Administrative Barriers Reduction). 
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Activity 1.B:  Facilitate Changes to Business-Related Laws, Regulations, 

and Administrative Procedures so as to Improve the Business Climate, 

Particularly in the Non-Oil Sectors  

This portion of the report describes sub-activities of the project as delineated by the work plan. 

Sub-Activity 1.B.1:  Tax Reform  

Pursuant to the relationship with the Ministry of Taxes (MOT) established in Q1, the project 

brought back its tax policy expert to work on (1) tax payer services, (2) the curriculum of the 

MOT’s Tax Training Center, and (3) knowledge sharing by project experts. These were activities 

agreed with the Deputy Minister the previous quarter working with the MOT’s liaison to the 

project, Alakhbar Mammadov.  The project’s strategy is to use this work as a gateway to 

engagement on policy and modeling issues with the Ministry. The project also provided additional 

time for the tax expert to work with the Ministry of Finance and the Milli Majlis on tax policy 

issues. 

For the Ministry of Finance, the expert developed a recommendation paper on presumptive 

taxation and, for the Milli Majlis, a paper offering distinctions between employment and self-

employment. Both of these papers address policies that, unfortunately, encourage smaller tax 

payers to remain outside the formal system.  These documents were being translated and 

finalized as the quarter ended but will be distributed to other stakeholders as well. 

The tax policy expert also closely reviewed the tax modeling papers developed by the tax 

modeling expert in the previous quarter.  He provided comments regarding the approach and 

conclusions of the study, to which the tax modeling expert responded.  These opinions were being 

weighed and reconciled as the quarter ended. 

Sub-Activity 1.B.2: Property Law Reform 

Early in Q1, the project received a request from Adil Aliyev, the acting Head of the Legislation 

Department at the Ministry of Justice (MOJ) for assistance on commenting on the draft Law on a 

Unified Real Estate Cadaster. The project used this opportunity to raise several issues that it was 

developing in the property briefing paper.  

The project’s briefing paper that was circulated among USAID, the US Embassy and various 

property consultants in Q1 and was translated and submitted to the Office of the President.  

Finalizing the translation took longer than expected due to differing styles of expression used in 

Azerbaijani and the need to adjust the tone of the original English version of the document to 

account for the particular audience at the Office of the President.   
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Sub-Activity 1.B.3: Commercial Law Reform 

This sub-activity breaks down into several distinct areas. 

Legislative Agenda for Office of the President  

The translated version of the legislative agenda (discussed at length in the Q1 report) was 

submitted early in the quarter.  As yet, the Legal Department from the Office of the President has 

not responded to this document. Accordingly, the project has been attempting to develop other 

champions for reform in the Office of the President, Milli Majlis and various ministries distributing 

the document to other potential stakeholders.  

Competition Code Dialogue  

The project continued to implement the plan for engaging with the Milli Majlis that it had 

developed in Q1.  Namely it (1) competitively selected the Azerbaijani Lawyers Confederation as a 

partner to support dialogue with the Milli Majlis, (2) sponsored and participated in a TV show in 

Sheki on Competition Law, (3) offered a seminar to attorneys on Competition Law in conjunction 

with attorneys at an American Bar Association sponsored event, (4) coordinated with the 

president of Coca-Cola Bottlers on competition law issues, and (5) published an article in Gundelik 

Teleqraf.   

E-Commerce Legislative Package  

The legislative package on e-commerce was completed and submitted to the Office of the 

President. It was also submitted to members of the Milli Majlis who expressed interest in this 

initiative.  

Secured Transactions Law Promotion 

In late February, the project sponsored an episode of the TV program Economic Forum on the 

secured transactions law, featuring a local attorney (who had headed up the group that drafted 

the law), an expert from the International Finance Corporation (IFC) (who developed the draft law 

several years before as a USAID consultant), and the head of Component 1. This TV episode was 

then posted on You Tube.   

Subsequently, the Central Bank agreed to champion the draft in a formal letter to the IFC.  This 

was one of the intermediate goals of this effort.   

Draft Law on Licenses and Permits 

Pursuant to an arrangement with the Ministry of Economic Development (MOED) and the IFC, the 

project closely reviewed and suggested substantial changes to the draft Law on Licenses and 
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Permits.  The working group at the MOED adopted most of these suggested changes and sent it to 

the Cabinet of Ministers for circulation.  

Sub-Activity 1.B.4:  Administrative Barriers Reduction  

This sub-activity comprises work on business start-up, leasing of land, food safety inspections, and 

the adoption of regulatory impact analysis methodologies. 

The consortium contracted to map out the procedures for starting a fish processing plant and an 

olive growing/processing business submitted its first deliverable in early January (essentially a 

work plan and a methodology). After receiving substantial feedback from the project, it 

reoriented its priorities slightly, submitting its second deliverable (an analysis and roadmap for 

starting an olive growing business) at the end of Q2. 

Work on leasing of land and on regulatory impact analysis methodologies continued to be 

postponed pending a reorganization of the project that had the public sector investment 

specialist being reassigned to these issues. Unfortunately, the specialist became ill upon taking 

this new assignment and was out for the remainder of the quarter.  

On food safety inspections, the project was able to agree with Jamal Guliyev, head of the 

Republican Quarantine Laboratory of the State Phytosanitary Service on the five stages on which 

various checklists would be developed.  Working drafts have been developed on two of the five 

stages using materials developed and provided by the project.   

The project began planning for the agreed upon five roundtables to support greater 

understanding of the government agencies responsible for food safety. In particular, the project 

explored how it could coordinate with the IFC to address issues regarding the Ministry of Justice’s 

inspection registry as it related to food safety issues (one of the agreed-upon topics from last 

quarter). The IFC (which has worked closely with the MOJ on these issues) preferred to address 

inspections in a larger context. The project will however work directly with the food safety 

agencies only while the IFC will work with others responsible for inspections.  There will be 

various smaller roundtable discussions with the MOJ and each of the agencies responsible for 

inspections.  If agreement is reached, as a result of these smaller meetings the efforts will most 

likely culminate in a larger event organized in cooperation with MOJ. 

Sub-Activity 1.B.5: Public Investment Rationalization 

Taking direction from USAID, the project phased out this activity. The final effort entailed a 

recommendation paper on how to more effectively rationalize public investment. The project was 

reviewing a draft of this paper as the quarter ended. 
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Activity 1.C:  Enhance the Capacity within the Central Bank to Maintain 

Stability within the Financial Sector  

This activity breaks down into work with the CBA proper and with the Financial Monitoring 

Service, which is under the CBA but has separate offices and a more specialized mission.  Note 

that even though the work here represents substantial effort with these institutions, activities 

here will not be measured by incremental change in related indicators as these two institutions 

have already been counted as “strengthened” in Y1. 

Sub-Activity 1.C.1: Central Bank Assistance 

Assistance to the CBA has been focusing on (1) supporting the development of the CBA’s cash 

management system and materials handling system, (2) introducing risk-based methodologies 

into its bank supervisory activities, and (3) introducing activity based management (ABM) across 

the bank. The first activity went into phase-out mode during the quarter. The second was put on 

hold. The third activity moved forward, albeit more slowly than anticipated, due to new 

requirements that the activity based management be incorporated into the CBA’s change 

management strategy. 

Late in Q1, USAID informed the CBA that it would be phasing out its support for the Bank’s cash 

management and materials handling activities during Q2. As part of the phase out, the 

consultants worked both offsite and onsite in January, helping the bank evaluate bids received 

from vendors vying to provide the Bank with a cash management system. In March, one of the 

experts traveled to Baku to assist on preparations for the tender for a company to develop the 

materials handling system at the Bank’s new facility. No further efforts under this activity are 

expected. 

With respect to risk based bank supervision, work with the project’s expert (who was in 

Azerbaijan in December) was put on hold during most of the quarter. Nevertheless, the Prudential 

Supervision Methodology Division further revised its methodology for risk based bank supervision 

in line with the expert’s recommendations. Further, the units of the CBA have been reviewing its 

entire approach to bank supervision in line with the change management efforts seen with 

activity based management. The recommendations of the project’s expert have contributed to 

this effort as well.  

As noted in the previous quarterly report, neither the CBA nor the project were satisfied with the 

level of progress the consultant made with respect to starting the effort to implement ABM at the 

Bank. Joint discussions among representatives of the Bank, the project, and USAID led to 

conclusion that the ABM implementation effort had to be formally brought into the change 

management program the CBA was initiating across a wide variety of activities. This led to in-

depth reviews of Bank-provided project planning templates and lengthy discussions between the 
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project and CBA personnel (notably Araz Nasirov of the Financial Management Department and 

Rashid Mammadov of the Strategic Management Department) on how to reconcile the 

terminology and requirements of the change management system with the ABM system 

contemplated by the project’s expert.   

By the end of Q1, however, the project had jointly developed with the Bank a reasonably well 

advanced “project implementation document” for the contemplated ABM activity and terms of 

reference with mobilization of the ABM expert planned for early in Q3.  

Sub-Activity 1.C.2: Anti-Money Laundering and Counter Financing of Terrorism (AML/CFT) 

The project provided training on AML/CFT issues to CBA bank supervisors and training on use of 

MS Excel and SQL1 as database management systems for various staffers at the Financial 

Management Service. It also made progress on the installation and preparation of an e-learning 

system on AML/CFT issues.  

Training 

The project determined in previous quarters that the FMS staff, in order to run queries and 

otherwise mine the database of information it is collecting on a regular basis, needed to have a 

better understanding of how to use MS Excel as a database management tool.  This training was 

provided to approximately ten FMS personnel in January.  This was followed up by training on SQL 

for members of the IT department of the FMS. 

The project also provided training to bank supervisors in the CBA’s Credit Institutions Supervision 

Department.  The course lasted approximately three weeks (offered in the morning of most work 

days) and featured an exam at its completion.  Of the 29 bank supervisors who took the course, 

26 passed.  

Development of an E-Learning System on AML and CFT Issues 

Progress on this effort can be tracked with respect to its information technology (IT) aspects and 

its substantive content (SC) aspects. 

With respect to IT aspects, the project supported the installation of the necessary SQL software 

(the middleware foundation for the e-learning system) on the server at the FMS.  Several weeks 

later the e-learning system itself was installed, also with project support. 

In terms of substantive content, the AML expert on the project developed 40 modules in English.  

After reviewing the modules the FMS decided to combine a good portion of them, bringing the 

eventual number down to approximately 20.  The AML expert and another project staffer worked 

                                                           
1
 SQL is structured query language – a programming language for database management. SQL Server is an enhanced 

database management system sold by Microsoft.  
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closely with the FMS during this process to tailor the modules to local circumstances and to have 

them better reflect appropriate international best practices. 

For various reasons the project began searching for alternative AML experts to provide a final 

review of the content.  

As this activity is still in its incipient stage, no individuals have taken the e-learning course yet. 

Issues/Constraints 

For reasons apparently connected to idiosyncrasies of the Azerbaijani language, the completion of 

Azerbaijani versions of documents created by the project continues to take extraordinary 

amounts of time in relation to such efforts in other countries. 

The Legal Department in the Office of the President, which was looked upon as a key champion 

for reform, has recently appeared less willing to actively cooperate with the project.  The project, 

as a result, has had to build other relationships in the Office of the President, Milli Majlis and line 

ministries. 

Substantial personnel issues have hampered productivity and progress in particular related to 

activities defined under administrative barriers in the work plan.  The Business Environment 

Specialist’s position has been uncertain since late October. Various discussions and decisions led 

to a final result of having the CSO coordinator take on responsibilities for food safety regulation 

issues and for the public sector investment specialist to take over issues regarding leasing of land, 

business start-up, and regulatory impact analysis. The former CSO coordinator started work on 

food safety issues only at the end of this quarter. As for the former public sector investment 

specialist, just as she started her new assignment she fell gravely ill and was unable to take on 

these duties for the remainder of the quarter.   

While the Central Bank expressed clear interest in undertaking the difficult decisions necessary to 

fully implement the ABM system, it required that the ABM system be fully integrated within its 

change management program as a condition of starting this work.  As both the ABM system and 

the change management program were new to ABM personnel, it took substantial work and 

revision to reconcile the two approaches. 

High rates of employee absenteeism and extensive vacations, sanctioned under the Labor Code, 

continue to work against optimal efficiency and day-to-day continuity in Component 1 as well as 

in other Components.   
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Project Activities Planned for Q3 FY2012 

The project will continue its efforts on advocating for the passage of a progressive competition 

law, both directly through articles, events and indirectly, through activities organized by the 

Azerbaijan Lawyers’ Committee. 

The project will circulate its property briefing paper to various government agencies and donors. 

It will also actively seek out an opportunity to engage further on the draft Law on Unified 

Cadaster, two drafts of which (by two different agencies) are now circulating in the Cabinet of 

Ministers. 

The project will participate in an AmCham-organized conference on taxes and pursue all 

opportunities to engage in dialogue with government agencies on proposed changes to the Tax 

Code. 

The project will work with the State Phytosanitary Control Service and State Veterinary Service to 

prepare and circulate the first draft inspection checklist.  

The project will mobilize the ABM expert to conduct the first of eight trips to Azerbaijan to 

implement this system at the CBA. 

The project will work with the Legal Department of the Central Bank in order to restructure the 

draft law on secured transactions, which it requires in order to move forward in championing this 

draft law. 

The project will mobilize an expert to review the e-learning modules in terms of international best 

practices. 
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Component 2: Liberalized, More Transparent Trade 

Environment Developed 

Accomplishments Highlights in Year 2 Quarter 2 in Component 2 

Azerbaijan’s Ninth WTO Working Party meeting was held on February 24, 2011.  This productive 

meeting represented a step forward in laying out remaining reforms for WTO conformity. 

Bilateral market accession negotiations on goods and services were also held during the week of 

February 20, 2012 with Canada, Ecuador, EU, Japan, Norway, and US. Members demonstrated 

genuine desire to help Azerbaijan in closing its accession process. Azerbaijan has also come to 

realize that further delays in its WTO accession do not serve its interests and that there is a need 

to advance reforms and take further actions to satisfy Members’ requests connected with market 

access. The Deputy Minister of Foreign Affairs, Mahmud Mammadguliyev requested that USAID 

ACT assist in developing a roadmap to move the process forward in an organized, timely, orderly, 

and coordinated manner.  A draft roadmap for consideration by the GOAJ was prepared.    

Preparation was launched for next rounds of negotiations including possible bilateral meetings 

with the US at the fringe of the US-Azerbaijan Joint Economic Commission meeting (April 17-18, 

2012). 

During this quarter, legislative progress was made in a few areas for improving the trade 

environment and improving compliance with the WTO agreements. The Office of the Office of the 

President completed its review of the draft law on Protecting Intellectual Property Rights and 

Combatting Piracy and the draft law on Technical Regulations. The draft law on Accreditation of 

Conformity Assessment Bodies and the draft law on Plant Variety Protection were completed at 

the Ministerial levels. Improvements were introduced to the draft law on Foreign Trade Activities 

at the Ministry of Justice. Draft amendments to the law on Veterinary and the draft amendments 

to the draft law on Phytosanitary have been submitted to the Cabinet of Ministers. Drafts for half 

a dozen regulations to implement the new Customs Code were completed. A new Customs Tariff 

law was also prepared by Customs and submitted to the Ministry of Justice. 

In addition, ACT assisted in launching the process of harmonization with Codex Alimentarius and 

in developing a plan for transitioning from mandatory standards to voluntary standards and 

technical regulations in line with the TBT (Technical Barriers to Trade) Agreement. 
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Activity 2.A: Support to GOAJ in Improving the Trade Environment 

Sub-activity 2.A.1 Trade Environment Legal Reform 

The local team of lawyers continued monitoring the legislative process (22 drafts) for bringing the 

legal framework in line with best practices and the WTO agreements covering a wide array of 

areas including intellectual property, food safety, animal and plant life health, customs, trade 

remedies, licensing, foreign trade policy, standardization and accreditation, and technical 

regulations. The updated chart of legislative progress is provided in Annex 1B. 

Where required, the Team provided technical reviews, support, and advice to advance the 

process. In some instances, support was sought from international experts. The following were 

the most significant activities performed by the Team to advance legal reform for improving the 

trade environment: 

1. The State Customs Committee prepared the draft law on customs tariff to replace Law No. 

1064 on Customs Tariff” of 20 June 1995. The draft covers customs valuation and the rules of 

origin. The State Customs Committee provided the ACT project a copy of the customs 

valuation chapter which appears, through a quick preliminary review, to include the previous 

text of the customs tariff law and some of the suggested ACT/TIRSP amendments to improve 

the 1995 Law. In addition, the Draft contains interpretative notes on valuation and provisions 

related to interest charges valuation. ACT will conduct a detailed review of the valuation 

chapter and, once it becomes available, the entire draft. 

2. The State Customs Committee prepared at least 10 draft implementing regulations for the 

new Customs Code. The Ministry of Justice requested that ACT review and comment on 

eleven draft regulations. ACT completed review of the following five drafts as of the end of 

March 2012:  

 Storage Procedures 

 Customs Control 

 Concession and Simplified Guidelines 

 Terms of Suspension Procedure 

 Simplified Clearance Procedure 

 

Reports regarding the first five regulations have been translated to Azeri and shared with the 
Ministry of Justice. 
 

3. The draft law on plant variety was finalized at the Ministry of Agriculture taking into account 

additional suggestions by ACT for improving the draft. 
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4. The project continued providing support to the Office of the President in introducing further 

amendments to the draft law on Technical Regulations.  The draft was finalized by the Office 

of the President’s Legal Department and sent to the Cabinet of Ministers for visas from 

relevant ministries.  ACT will conduct a final review of the draft after final comments are 

received. 

5. The draft Law on Accreditation was finalized at the State Committee on Standards, Patents, 

and Metrology.  ACT provided support throughout this quarter in introducing suggestions to 

improve the draft. 

6. The ACT project held many rounds of discussions with the Ministry of Health and the State 

Committee on Standards, Patents, and Metrology to resolve the remaining issues hindering 

the finalization of the draft amendments of the Law on Food Products.  

7. Per request of the Ministry of Justice the project conducted a legal review of the most recent 

version of draft law on Foreign Trade Activities.  The project also provided and discussed 

suggested changes with the Ministry of Justice. 

8. The Ministry of Justice completed its review of draft amendments to the law on Phytosanitary 

and provided to MOED for further submission to the Cabinet of Ministers. 

9. The Ministry of Justice completed review of draft amendments to the law on Veterinary and 

provided to MOED for further submission to the Cabinet of Ministers. 

10. The project discussed with the Office of the President and the Copyright Agency additional 

amendments to improve the draft law on Protecting Intellectual Property Rights and 

Combatting Piracy.  The Office of the President indicated that it will suggest these changes 

before the second reading at the Parliament.  

The project organized a roundtable with representatives from Parliament, the Customs 

Committee, the Ministry of Economic Development, the Copyright Agency, and the 

Standardization Committee regarding WTO TRIPS requirements as they relate to the draft law on 

Securing Intellectual Property Rights and Combating Piracy. Speakers outlined the importance of 

strict TRIPS compliance for WTO accession, as well as for the protection of IPRs in Azerbaijan, and 

enumerated particular points of non-compliance in the most recent version of the draft law on 

Anti-Piracy available to the ACT project. The participants discussed detailed aspects of the draft’s 

TRIPS Agreement compliance.  

The project worked with the State Committee on Standardization, Metrology & Patents (Deputy 

Head of Patent Department), and maintained ongoing dialogue on the needs of Patent Authorities 

in finalizing each of the following: 



20  

 draft procedural regulations on Conducting Market Surveys to determine whether 
a trademark is well known; 

 draft procedural regulations on how to determine the relationship of product to 
geographic indication; and 

 draft regulations on compulsory licensing procedures. 

The team drafted analytical notes related to finalizing each of the aforementioned draft 

regulations. The team provided closely related information in response to specific questions 

raised by the Standardization Committee regarding international legislation and practice related 

to well-known marks and geographical indications. The three drafts will be further revised in light 

of the above. 

At the request of the Ministry of Justice, the project launched a review of draft regulations on IP 

(intellectual property) customs border enforcement measures (Draft on the approval of “The rules 

of suspension of the release of goods containing objects of intellectual property right, extension 

of the term of suspension of the release, notification of the applicant and declarant about the 

made decisions”).   

The team also met with AmCham to discuss and coordinate on issues related to intellectual 

property and implementation needs. 

Finally, ACT conducted a quick evaluation of US and EU Tariff Rate Quotas (TRQ) regulations and 

assisted in understanding these two models and developing ideal regulations for administering 

tariff rate quotas taking into account applicable aspects of US and EU TRQ regulations. The project 

discussed US and EU models and ideal regulations in a roundtable with representatives from 

MOED and the Ministry of Agriculture. ACT worked closely with MOED on developing draft WTO-

consistent TRQ regulations. 

In connection with legal reforms, ACT: 

 Conducted a seminar on TBT issues for government officials at the State 
Committee on Standards, Metrology, and Patents to deepen their understanding 
regarding TBT related reforms. 

 Familiarized economic officers of embassies of EU member countries in Azerbaijan 
with the new customs code. 

Sub-activity 2.A.2: Trade Environment Institutional Reform 

To initiate cooperation between multiple food control agencies and to increase food safety in 

Azerbaijan, the project assisted in developing a National Residue Monitoring Plan focusing on 

priority contaminants (pesticide residues, heavy metals, aflatoxins, patulin, food additives) in 

selected food of plant origin (apples, tomatoes, cucumbers, pomegranate, hazelnuts, 
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pomegranate juice and apple juice). Through one-on-one meetings with food control agencies 

and several roundtables, a final draft of the Plan was developed during this quarter for submission 

to the National Codex Commission for approval. 

Sub-activity 2.A.3: Sanitary and Phytosanitary Standards Harmonization 

The current standards governing food safety in Azerbaijan are largely based on standards of the 

former Soviet Union. Harmonizing with Codex Alimentarius and IPPC (International Plant 

Protection Convention) standards is critical to enable WTO accession and improve compliance 

with international safety requirements and quality standards.  This will improve compliance with 

import requirements in the Eastern European and EU markets and increase export potential.  

Codex Alimentarius: 

The team provided proposals for developing drafts for adopting key elements of the following two 

Codex Standards, and discussed them with relevant government and the private sector to assist in 

understanding the two aforementioned Codex standards: 

 Maximum Residue Limits (MRLs) for Pesticides - CAC/MRL 1; 

 International Code of Practice General Principles of Food Hygiene (CAC/RQ1-1969, 
Amd. 1999, Rev. 1997 and 2003) 

The project organized and conducted roundtable meetings (31/01/2012; 07/02/2012; 

09/02/2012; 10/02/2012) of the Technical Working Group on food safety (including all relevant 

stakeholders representing State Sanitary Epidemiological Service of the Ministry of Health, State 

Veterinary Service, State Phytosanitary Control Service of the Ministry of Agriculture, State 

Committee on Standardization, Metrology and Patents, Azerbaijan Institute for Standards, private 

sector and consumers union) to (i) build capacity in understanding the two international Codex 

Alimentarius standards (the Recommended International Code of Practice - General Principles of 

Food Hygiene and the database of Maximum Limits for Pesticide Residues) and the importance of 

adopting them; and (ii) facilitate adoption of key aspects of these two standards. 

Conversion of Mandatory Standards: 

The project assisted the State Committee on Standards, Metrology, and Patents in developing a 

plan to convert mandatory GOST product standards to technical regulations and voluntary 

standards with a view of: 

 Identifying priority areas of focus; 

 Eliminating and/or replacing outdated standards with international ones; 

 Aligning with best international practices, including EU New Approach principles; 
and 



22  

 Excluding low-risk goods. 

The Project assisted in developing a list of actions necessary for transition from mandatory 

standards to voluntary. Proposed actions include legislative process, conducting inventories of 

existing measures, and other organizational issues. ACT suggested a list of technical regulations to 

be developed based on the European Directives. In cooperation with the State Committee on 

Standards, Metrology, and Patents, a roundtable was held to discuss the draft plan.   

Representatives from the following ministries participated: Ministry of Industry and Energy, 

Ministry of Emergency Situations, and Ministry of Economic Development. 

IPPC: 

Further, a TOR was prepared and approved to build the capacity of the State Phytosanitary 

Service and assist through pilots to harmonize with the following International Standards of 

Phytosanitary Measures (ISPM): 

 ISPM 2  (2007) Guidelines for pest risk analysis; 

 ISPM 11 (2004) Pest risk analysis for quarantine pests, including analysis of 
environmental risks and living modified organisms; and 

 ISPM 21 (2004) Pest risk analysis for regulated non-quarantine pests. 

 

Activity 2.B: Support to GOAJ on Procedures and Mechanics of WTO 

Accession 

Sub activity 2.B.1: WTO Accession 

Azerbaijan’s Ninth Working Party meeting was held on February 24, 2012.  Azerbaijan’s 

Delegation was headed by Deputy Minister of Foreign Affairs, Mahmud Mammadguliyev. Over a 

dozen officials from key ministries and state bodies attended. The Meeting was chaired by HE Mr. 

W. Lewalter, Germany. The following WTO Members participated in this meeting:  Armenia, 

Australia, Canada, China, Chinese Taipei, European Union, Indonesia, Japan, Korea, Nepal, 

Norway, Oman, Paraguay, Saudi Arabia, Switzerland, Thailand, the United States of America, and 

Ukraine. Over sixteen EU Member countries attended this meeting including representatives from 

Czech Republic, Estonia, Finland, France, Germany, Latvia, Romania, Slovakia, Spain, and United 

Kingdom. In addition, the following observers attended:  Afghanistan, Belarus, Ethiopia, 

Kazakhstan, the Russian Federation, Uzbekistan, and Yemen. The project provided input for the 

development of opening remarks by the Deputy Minister of the MFA. 

The meeting agenda addressed the following items:  

i. Review the state of play in market access negotiations; 
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ii. Continue the examination of the Azerbaijan foreign trade regime on the basis of 
replies to additional questions raised by members and draft factual summary; 

iii. Review of legislative developments; and 

iv. Consider the next steps in the work of the WP. 

Members expressed a genuine effort to help Azerbaijan in closing its accession process.   

Azerbaijan has also come to realize that further delays in its WTO accession do not serve its 

interests. Azerbaijani officials at the meeting also voiced a need to advance reforms and take 

further actions to satisfy Members’ requests connected with market access. The Deputy Minister 

of Foreign Affairs, Mahmud Mammadguliyev requested that USAID ACT assist in developing a 

roadmap to move the process forward in an organized, timely, orderly, and coordinated manner.   

The Project prepared a Note summarizing the proceedings of the WP meeting, focusing on points 

raised and analysis of next steps. The team also developed an ambitious draft roadmap (around 

30 pages), as requested by the Deputy Minister of MFA, with target date for completion of 

accession negotiations by the end of March 2013. Discussions with officials of MFA and MOED are 

ongoing to finalize the roadmap and agree on final and intermediate target dates for completing 

remaining WTO-conformity legal reforms as well as negotiations steps, especially regarding 

market access negotiations on goods and services. 

To maintain the momentum, the team launched assistance toward preparation for the next (10th) 

Working Party meeting.  The Project assisted in organizing, assigning, and translating EU questions 

for advance circulation to relevant ministries and state bodies. The Project also initiated its own 

internal research and analysis to support preparation of replies to these questions. 

ACT also launched assistance to support revisions of offers on goods and services for submission 

to WTO members, particularly the US, during the first week of April with the aim of facilitating a 

bilateral round of market access negotiations with the US at the fringe of the US-Azerbaijan Joint 

Economic Commission planned for April 17-18, 2012 in Washington DC.  In this regard, ACT has 

provided clarifications to MOED on a wide number of issues related to goods and services and is 

assisting in the integration of line items related to sectoral initiatives including information 

technology agreement, chemical harmonization, scientific and medical equipment, 

pharmaceuticals, civil aircrafts, and agricultural equipment. 

In support of furthering bilateral negotiations, the project assisted in preparing a comparative 

table for US INR (initial negotiations requests) for the following countries:  Armenia, China, 

Georgia, Russia, Ukraine, and Vietnam. 

In support of facilitating agricultural multilateral negotiations on domestic support, the project 

assisted in the development of an action plan for moving gradually away from the current system 

of distortive agricultural subsidies under Amber box toward a decoupled system as a transition to 
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green box subsidies. ACT presented the action plan through a workshop which involved 

representatives from the MOED and MFA and distributed the document to other stakeholders at 

the Office of the President. 

To build WTO awareness and greater political support for WTO accession, ACT: 

 Held a WTO roundtable discussion with 10 members of the economic committee 
of the Parliament; 

 Met with the Head of Economic Policy Department, Mail Rahimov, of the Office of 
the Office of the President to discuss WTO and business related issues; and 

 Met with the Head of Agro-policy department of President Office to discuss WTO 
accession, food safety, inspections and institutional changes in agriculture 
management system. 

As a follow up to these meetings various documents produced by the project were sent to each of 
these representatives including the legislative agenda, impact assessments, and action plan for 
converting distortive subsidies, among others. 

Project Activities Planned for Q3 FY2012 

Legal reforms: 

 Continue support to all draft legislation with focus on the following main 
priorities: draft law on technical regulations, draft law on foreign trade activities, 
draft law on trade remedies, draft amending law on food products, draft law on 
combatting piracy, draft amendments to Decree 782; 

 Conduct detailed review of the draft law on Customs Tariffs; 

 Continue support in reviewing draft implementing regulations for recently 
adopted customs code as requested by the Ministry of Justice and/or the Office of 
the President;  

 Assist in further development for regulations related to intellectual property, and 
trade remedies law; 

 Prepare model regulations for implementing the law on Technical Regulations. 

Institutional development: 

 Expand SPS Enquiry and Notification Point; 

 Develop procedures for implementing the code of good practice; and 

 Qualify one laboratory in line with ISO 17025. and 

 Continue promoting adoption of residue monitoring plan.  
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International standards: 

 Continue support for Codex Harmonization; and 

 Launch process of adoption of three IPPC standards: ISPMS 2, 11, and 21. 

WTO Accession process: 

 Assist in preparation of next working party meeting including replies to questions; 

 Assist in updating legislative action plan; 

 Conduct an analysis and develop plan for eliminating the telecommunications 
monopoly; 

 Promote further liberalization toward improving revised offers on goods and 
services; 

 Complete update of WTO awareness materials; 

 Conduct WTO awareness seminars; and 

 Update any needed conformity charts. 
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Component 3: Targeted Agricultural Value Chains Improved 
 

Accomplishments Highlights in Year 2 Quarter 2 in Component 3 

The second quarter of Year 2 in Component 3 saw an expansion of staff and activity in the areas 

of farmer training and the creation of demonstration plots. The ACT project hired six local experts 

to expand farmer training, and an international consultant to advise and manage the effort. Early 

results have been impressive with 1,300 farmers trained in improved farming techniques in all five 

value chains. More importantly, the system of local experts will form a nucleus for a farmer 

extension system, which should demonstrate the benefits of farmer training, and open the 

discussion for continuing farmer training efforts.  

In terms of demonstration plots, the ACT project created one for hazelnuts in conjunction with 

partners from Ferrero, GIZ, and a local company, Azerstar. In addition, six demonstration plots are 

planned for the apple value chain in the Guba area, and one carp hatchery demonstration site is 

planned for Neftchala. These demonstration sites will add greatly to the capacity of our local 

experts to conduct farmer training and show a physical presence of the ACT project. Farmer 

training efforts are expected to expand in Q3 when the project adds support from four 

implementing partners for dairy, hazelnuts, and pomegranates. 

Value chain development above the farm gate continued in Q2 with the assistance of 

international technical consultants and efforts of project value chain development specialists. In 

particular, the aquaculture value chain saw a lot of activity in design of large trout production 

facilities, design of hatcheries, and domestic trade assistance between growers and processors.  

Efforts continued in the horticulture crops with advanced training for hazelnut agronomists taking 

place in Georgia, trade show facilitation for pomegranate processors, and continuing assistance to 

cold chain operators. In addition, contacts with input suppliers and associations were expanded, 

with additional cooperation sought in the future. 

Food safety activities continued in Q2 with significant progress being made in the HACCP 

implementation program. To date, the five participating companies have completed 20% of the 

HACCP implementation process, and two additional companies have agreed to join the program. 

Training on food safety and HACCP was also provided to the Azerbaijan State Agrarian University 

in Ganja, with HACCP manuals in dairy, meat and fruits and vegetables completed. In addition the 

Azerbaijan Consumer Safety Seal program began, and will continue to be in the formulation phase 

during Q3. 

The bank training program saw significant progress in Q2 with training provided to a total of 102 

staff from all four partner banks by our team of international banking consultants and local 

finance specialists. In addition a bank training organization was identified as a new partner to 
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support the development of a sustainable training program after the project is finished.  Efforts 

will be made to design a training program to strengthen their ability to train bank staff. 

 

Activity 3.A:  Identify Subsector that Exhibit Potential for Competitive 

Growth 

Sub-Activity 3.A.1:  Market and Other Analysis 

The DRC Analysis for Aquaculture was completed and accepted by the ACT project in Year 2 Q1, 

and a dissemination program was carried out in January and February of 2012. Dissemination 

activities included holding a workshop on the “Analysis of domestic resource costs of fish farms” 

that was attended by 30 people, including key officials from government ministries, embassies, 

and civil service organizations. The workshop was widely covered by the media, and generated 13 

articles in the media. In addition, a television show was filmed and broadcast that focused on the 

main trends and constraints in the aquaculture sector in Azerbaijan, and featured John O’Connell, 

Team Leader, Component 3, and representatives from the Economic Research Center, and the 

Ministry of Ecology and Natural Resources. Finally, two articles on challenges and potential in the 

aquaculture sector were written and published.   

Given that the program is now entering its second half, the ACT project will no longer be actively 

looking for additional value chains to assist. However, work will continue to expand in the input 

sector for all of the existing value chains. Assistance in the cold chain sector will be expanded to 

the southern area of the country.   

Activity 3.B:  Improved Competitiveness of Targeted Sub-Sectors 

Sub-Activity 3.B.1:  Direct Value Chain Assistance 

This activity focuses on developing the value chains above the farm gate level, and is targeted at 

processors, service providers, storage, transportation, and any other element in the value chain 

except the farmer. The specific activities include providing direct technical assistance to SMEs in 

processing and cold storage, capacity building of project BDS partners, cold chain services 

development, food safety and certification activities, and association development. These 

activities support indicator 3.2 from the ACT Project PMP, which is the number of firms receiving 

USG supported assistance.   

Key accomplishments and highlights by value chain and/or sub- activity are as follows: 

Horticulture (Pomegranates, Apples, Hazelnuts) 

Hazelnuts – ACT Staff met with Azerstar LLC leadership, including Director, Anar Hamzayev, and 

General Director, Ilham Isayev. Azerstar is a hazelnut processor processing 5,000 MT of hazelnuts 
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from farmers each year. The main countries that Azerstar exports to are Russia, Italy and 

Germany. ACT staff toured the processing facility and became familiar with the company. ACT 

staff also discussed the search for an appropriate site for a demonstration orchard that would 

receive 1,000 saplings of an improved variety. As a result of the discussions the Azerstar Director 

offered to provide one hectare of land for the site along with some of the daily expenses to 

maintain the demonstration site. ACT staff visited the site, located in the Mukhak village of 

Zagatala, appropriately situated on a main road, and has a two-room seasonal structure that can 

be used for farmer training.  

ACT staff met with Parviz LLC BDS which will be the ACT local partner implementing support to 

the hazelnut value chain in the Northwest part of country. Vugar Mohumayev, project 

coordinator, and other company experts participated from Parviz LLC. Discussions focused on the 

history and structure of the company. In addition they discussed previous development programs 

in which they participated. The project also discussed current conditions of hazelnut growers and 

producers and the newly established hazelnut demo pilot. 

ACT staff met with Dr. Sean Watson who is a hazelnut expert and business development specialist 

for Mountain Hazelnuts, which is a US company that is registered in China. The company is 

training farmers in isolated villages in eastern Bhutan to cultivate farmland that was sitting idle 

and unfit for other crops. The purpose of Dr. Watson’s visit to Azerbaijan, given its similar climate 

conditions, is to meet hazelnut growers to get acquainted with cultivation practices, hazelnut 

varieties, and to analyze the processing sector. Dr. Watson and ACT staff visited three farmers in 

the Zagatala and Balakan regions, and the newly established hazelnut demo plot in Zagatala. In 

addition, the group visited Azerstar LLC to see their facilities. During the meeting with Azerstar, 

Dr. Watson discussed the huge demand for hazelnuts in China. To satisfy this demand Mountain 

Hazelnuts is planning to build a hazelnut processing plant in Bhutan with an annual capacity to 

process 40,000 MT of hazelnuts. Azerstar Director, Anar Hamzayev, indicated they would be 

interested in exploring export opportunities in China. Dr. Watson generously offered to share 

contacts of Chinese buyers with Azerstar and provided his email and phone contacts. 

Pomegranates – ACT staff visited the Aznar OJSC pomegranate processing facility in Goychay to 

tour the facility and meet with the deputy director. Asif Ismayilov (the Director’s assistant and 

technologist) provided a tour of the plant. The ACT Team viewed the intake facility, storage 

facility, laboratory, and the new building with new equipment being installed that will process the 

pomegranate seeds to extract pomegranate oil, and another line that will produce tannins from 

the pomegranate skin. The company is expanding to take advantage of all the economic benefits 

possible from the pomegranate.  Finally, the team viewed the bottling line, which had products 

destined for many markets in the world, including the United States. ACT staff also provided a 

brochure about a trade fair in Seoul, Korea that will be held May 08-11, 2012. The Korean 

government is willing to partially subsidize the attendance of a limited number of Azeri 
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businesses. The Aznar staff said they were interested in attending the trade show, and requested 

additional information. 

In addition, ACT staff visited the Sabirabad Conserve Company, and toured their facility in 

Sabirabad. The factory has been in existence since Soviet times, and was sold to its general 

director about 20 years ago. Some new storage tanks have been added, but for the most part the 

facility was extremely run down and filthy. The general manager was the brother-in-law of the 

owner, and did not seem to have much business or technical knowledge. Nevertheless, they 

produced private label pomegranate juice with ready markets in Russia and other destinations. 

The Araz BDS in Imishli had provided support, assisting in sourcing packing and storage materials. 

Together with the visit to the Aznar plant in Goychay, ACT staff were able to see the best and 

worst of the juice producers and the power of global demand for pomegranate products where 

even a factory that would not meet any standard anywhere for food safety was successfully 

exporting anyway. 

Apples – ACT staff visited the Ema Company, which is one the largest pesticide distributers in 

Azerbaijan, to learn more about the input market for apples. First, the staff met the company 

agronomist, Mr. Faiq Quliyev, who shared detailed information with us about the company, its 

products, and activities, and discussed current conditions in the apple sector in the Guba-

Khachmaz region. ACT staff discussed possible collaboration with the Ema Company to train apple 

farmers on proper chemical application use and to provide trainings for chemical dealers. Mr. 

Quliyev said that he would welcome the idea of building a relationship with our project, and 

would be pleased to provide any information that the ACT project needed about their activities. 

Mr. Quliyev told the ACT team about the Ema Farmer House in the Guba-Khachmaz region and 

how their specialist provides free advisory services to farmers, and offered the use of Ema Farmer 

House to hold workshops and trainings for apple farmers. Finally, the project met with Mr. 

Abdulhuseyn Abdullayev, who is the director of the Ema Company, who also offered to 

collaborate with the ACT project.   

Dairy 

Consultant John Bonnier made his fourth advisory trip to the ACT project, and carried out a new 

mission of training new project local experts and finalizing training materials for the dairy farmer 

training program. New plain language guides were developed, trainer manuals were prepared, 

and workshops were conducted to test the materials and train the trainers.  In addition, visits 

were paid to key government officials and service providers to monitor developments in the dairy 

sector. Demonstration sites were evaluated, but given limited budgets, it was decided to focus on 

feed demonstration sites and provision of dairy equipment.  Also, an evaluation of the current 

state of the artificial insemination (IA) industry was provided, with recommendations for future 

activities. 
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The ACT project focused on farmer level training this quarter. The project also hired Elvin 

Aghayev, who has 9 years of experience working in developing the dairy sector, and will be an 

excellent addition to the staff. It is expected that two implementing partners will be under 

contract early in the next quarter to further support activities throughout the value chain.  

Aquaculture 

MS Fish to produce cold and hot smoked trout for 

the first time  

Early in the program the project identified MS 

Fish as the only medium sized and independent 

fish processing operation in Azerbaijan. With 

monthly processing volume of 70 MT, MS Fish is 

supplying some 1,200 supermarkets and grocery 

stores in Baku and Absheron with processed fish. 

Before partnering with the ACT project MS Fish 

sourced its raw material exclusively from 

imported product from Russia, Europe, 

Scandinavian countries and China. ACT staff met 

with Shamkhal Mammadov, the managing 

partner of MS Fish, and discussed the potential to 

source local fish, such as carp (cyprinids), trout, 

pike, and perch domestically. He also participated 

in an ACT sponsored aquaculture seminar in 

Zagatala where he made contacts with local fish 

farmers. After the seminar ACT staff facilitated 

visits for Mr. Mammadov to five trout farms in 

the NW area. The outcome of this activity 

resulted in long term supply contracts with three 

large trout farms.  

In addition, aquaculture expert, Tom Ort, 

provided valuable advice to MS Fish regarding trout smoking techniques. He provided specific 

recommendations on cleaning, brining, filleting of fish and further advice on smoking 

temperature, packing and shelf-life practices.  Technical advisors from the ACT project also 

assisted in the establishment of a new canning facility at MS Fish which had its official opening a 

month ago. At least 40% of the canned fish is planned to be sourced locally, and the annual 

processing capacity of the cannery is 5 million cans.  

  

Success Story:  Girkhbulag trout farm in Sheki increased 

production by 120 times! 

Girkhbulag was one of the first fish farms that began to receive 

USAID technical assistance in 2009. Although by that time the 

farm had been privatized for a number of years, the operation 

was not profitable and did not cover the capital costs. Below is 

the list of achievements obtained by Girkhbulag due to 

implementation of the technical advice of ACT project staff: 

o Tripled water supply to the farm, which has expanded the 
carrying capacity of the raceways. 

o The reorganized hatchery now has the capacity to spawn 
and hatch over a million fingerlings per year. 

o A renovated feed mill and large storage area to produce 
carp feed.  

o Construction of new channel at the outlet of the farm to 
allow the reuse of the same water flowing through the 
raceways. This alone allows for doubling of the production 
with minimal lump-sum cost.  

o Repair and engagement of the second set of raceways 
nearby the original farm. 

ACT’s targeted assistance resulted in phenomenal increase of 

production. As Mr. Hamid Mikaelov, the owner of Girkhbulag, said 

in his interview to the northwest TV channel, due to ACT’s 

assistance the farm increased production from 0.5 MT to 60 MT 

annually. While a couple of years ago there were only two people 

working at the farm, today their number reached 8 employees.  

Mr. Mikaelov plans to expand his production further over the next 

year based on ACT recommendations to at least 100MT.  The 

success continues in Sheki. 
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Oguz Trout farm assistance  

Several months ago the project was approached by an entrepreneur in Oguz requesting 

assistance with establishment of a trout facility in the mountains above Oguz. The ACT Project 

assisted in every step leading to the creation of this trout farm, including siting the facility. ACT 

aquaculture consultant, Tom Ort, provided the design of the trout farm and gave specific 

recommendations on construction and fish raising practices. The entrepreneur has established a 

working relationship with AGBank and reached an initial agreement to receive a loan in the 

amount of 200,000 AZN. The overall cost to set up the trout farm is estimated to be 0.5 million 

AZN. DTL Farajov also met with AGBank senior management and provided information about the 

selected site and potential revenues of the planned trout farm in Oguz. This meeting became a 

determining factor in getting the bank to visit the location in Oguz in order to conduct a feasibility 

assessment.  

ACT staff was invited to accompany the entrepreneur and AGBank’s Deputy Chairman to travel to 

Oguz to meet with the Excom, his Deputy for Agriculture, and the Head of municipal power of 

that region. The details of purchasing/leasing the land from the state that was identified for the 

construction was discussed, and ACT staff gave a brief analysis of the entire value-chain and 

talked about business perspectives for the trout farm.  

A final aspect of the trip was to provide technical assistance to the entrepreneur by carefully 

measuring water volume at the intake. ACT aquaculture consultant, Tom Ort, had roughly 

estimated the carrying capacity of water at around 250 MT, but additional, specific measurements 

were needed. This required spending one day building a dam and using special tools to perform 

the measurement. Findings exceeded the project’s expectations. The intake is now over 750 liters 

per second, which means that the annual capacity of water can be at least 500 MT. Finally, ACT 

staff is assisting the entrepreneur from Oguz in developing a marketable business plan.   

 

BDS development 

ACT staff traveled to visit two potential BDS partners for pomegranates and apple. First the 

project visited the Imishli-Sabirabad region to visit the ARAZ Business Center. The team met with 

ARAZ Director, Lutveli Zeynallov, Agronomist, Dashgin Aghashov, Food Technologist, Aydin 

Valiyev, and association expert, Mahammad Ismayilov. Director Zeynallov made a presentation 

about ARAZ Business Center and shared information on the results ACT sponsored activities from 

July through September 2011. There was also a very enlightening discussion of the current 

condition of the pomegranate sector, sector constraints and developments. The trainings from 

November’s visit from Israel pomegranate experts was also discussed, and the impact it would 

have on both the Aznar Company, who paid for the trainings, as well as on ARAZ and ACT staff. 
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The same ACT staff traveled to the Guba-Khachmaz region to meet with Kheyreddin Jabbarov, 

who is the Director of the Guba Marketing Center. The group discussed the activities and results 

from their participation in the ACT project from July through September of 2011. The group also 

discussed the current state of the apple industry. The project discussed the current activities of 

the Guba Marketing Center, and their increased activity in the tourism and beef cattle sectors. 

ACT staff also met with a potential BDS partner Azerbaijan Agri-Input Dealers Association 

(AKTIVTA). Mr. Farid Firudunov (director) and Nizami Garayev (Pesticides Expert) gave an 

excellent presentation about the organization and its activities and services. He said that AKTIVTA 

has a very strong dealers’ network in the Guba-Khachmaz region, with 22 large dealers from the 

region members of AKTIVTA. AKTIVTA’s vision is to develop the agriculture sector, by creating 

competitive input markets and therefore improve the living standard of the rural population in 

Azerbaijan. AKTIVTA is an Azerbaijani agri-business nonprofit trade association.  The members are 

dealers of fertilizers, crop protection chemicals, seeds, animal feed and other related agricultural 

inputs. AKTIVTA provides members with access to international market information, provides 

advocacy to develop sound policies and regulations for the agriculture sector, and encourages 

members to supply high quality seed, fertilizer, pesticides and other required inputs on time for 

the farmers to increase agricultural productivity. Finally, the project discussed collaboration with 

AKTIVTA on providing trainings to pesticide dealers in Guba and Goychay regions for apple and 

pomegranate production. 

Association Formation 

 
At the end of Q1, the Aquaculture Association in the Northwest received its official registration 

with the Ministry of Justice. The ACT Project has continued to provide assistance in developing 

the association. There have been several key strategic meetings of the association members 

where they selected the board of directors and the chainman. The ACT Project assisted in 

developing the three pronged functioning of the association: 

1. Education and information. At least twice a month the association organizes 

training to the farmers in four northwest regions. Farmers get access to literature 

and individual technical assistance, which is free of charge for the members. They 

also get legal advice from the board lawyer on changes and new regulations in the 

aquaculture sector.  

2. Lobbying and protection. One of the main reasons that farmers want to unite is to 

fight corruption and withstand unfavorable campaigns from the local authorities. 

In March the association addressed a letter to the Prime Minister requesting the 

formation of a commission to review the land usage issue that would permit pond 

owners to continue farming and not get shut down. Component 1 legal staff 

assisted in drafting the communication.    
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3. Collaboration. This is a very important aspect of the Association’s functioning. In 

this field farmers participate in consolidated input procurement and consolidated 

sales, which brings tangible financial and organizational benefits. As nursing season 

starts, a hatchery owned by one of the founders of the association will sell the carp 

fingerlings 20% lower than market price to members of the association.  

A membership fee structure has also been developed by the board of directors. The membership 

fee will be on an annual basis and the collection of fees is planned to start soon.  

Food Safety and HACCP Compliance 

In the second quarter, ACT project’s two partners, Azsertifica and Quality Association, continued 

working with five client companies, and have completed on average 20% of the process of 

implementation so far. Some changes have been made to the program with Quality Association 

limiting its participation to the single company with which it is already working. Azsertifica is 

under contract to work with seven companies on the HACCP process, and is well underway with 

the original four that were selected.  In addition, they have put under contract one company 

(InterPack of Ganja), and have begun the appraisal process with another (Azerstar of Zaqatala). 

Azsertifica has three other possible companies from which it can add to the program to complete 

its seven. ACT Food Safety consultant, Anna Vasylenko, continues to provide excellent technical 

back up for the partner companies, and newly appointed Food Safety Specialist Sabira 

Shikhaliyeva is providing management oversight for the HACCP project. 

Work is continuing on the Consumer Safety Seal program, with an MOU completed, rating scale 

developed, and agreement to proceed from USAID. It is envisioned that the project will use 

HACCP clients as initial recipients of the Consumer Safety Seal as a test of the policies and 

procedures of obtaining a certificate.   

In February, consultant, Anna Vasylenko, co-led a workshop on food safety at the Azerbaijan State 

Agrarian University that was jointly taught with a consultant from USDA. Three food safety 

manuals for dairy, beef and fruits and vegetables were also produced in Russian, and are in the 

process of being translated into Azeri. The workshop was well received, consisting of a week of 

classroom training and a week of field work, which included a visit to a new HACCP client and a 

potential small scale HACCP project for a small, women-owned bakery.     

Cold Chain Development 

In February, ACT staff accompanied USAID’s Guy Lawson to visit one of our cold storage pilot 

companies, Meyvachi Resid LLC, which has extended its storage season by two months and 

increased the variety of fruit stored under the guidance of ACT project technical experts.  In 

addition, another cold storage facility, owned by Mammadhussein Mammadov, was visited, which 

also profited from advice from the ACT project by increasing the types of fruit stored and making 
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some key physical changes to the facility.    

Activity 3.C:  Improve and Expand Knowledge of Agricultural Best 

Practices 

This activity puts the focus on the farmer, with the goal of 

raising production (quantity), productivity (yields), and 

quality of the targeted value chains. These activities 

complement Activity 3.B to ensure that all constraints in 

the value chain are addressed, and in particular the need 

for processors and traders to be able to source greater 

quantities and better quality fruits, fish, and dairy products. 

Specific activities include farmer training on improved farming and animal raising techniques, 

development of demonstration sites, development and provision of training materials, and 

assistance in developing the public and private agriculture extension system in Azerbaijan. These 

activities support indicator 3.1 in the ACT Project PMP, which is the number of individuals that 

have received USG supported agriculture sector productivity training. With the addition of our 

staff of local experts, the ACT project trained 1,308 farmers in the quarter, which is a significant 

improvement over the 43 farmers trained in the first quarter.  
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Key accomplishments and highlights by sub-activity are as follows: 

Sub-Activity 3.C.1:  Education/Extension 

In the second quarter, the ACT project hired all six local experts, and held an introductory 

workshop. In addition, an international consultant was hired full time to ensure that the local 

experts were all using effective extension techniques, training materials were uniform and 

effective, and farmer training efforts of local experts and implementing partners would be 

coordinated. To date, training materials for the dairy sector have been completed, and materials 

for other value chains will be completed early in Q3. Training equipment for the horticulture 

(pruning shears, saws, and sprayers) and aquaculture (tool kit, water quality measurement) local 

experts were purchased and distributed. Supervisory visits were made to all of the local experts, 

and intensive training of the trainers was conducted for the dairy local experts and implementing 

partner. 

The local experts were all hired because of their extensive knowledge of their value chain and 

because of the respect they command in their communities. They have gotten off to an excellent 

start, and have conducted training as follows: 

 

 

 

 

 

 

 

Success Story:  Pomegranate Farmers Adopt Intensive Orchard Technique  

Since local expert, Zaur Hajiyev, started working with the ACT project on January 13, he has launched into his work 

wholeheartedly. His natural leadership and training abilities have led him to convince just over 100 farmers to adopt a 

complete renovation strategy for their orchards. This requires them to conduct a very heavy pruning, turn over the 

ground between rows, improve irrigation, commit to orchard maintenance, and to plant new saplings between heavily 

pruned trees to provide for an intensive style of production. These farmers have over 150 hectares of pomegranates, and 

when fully productive in three to five years, the orchards will produce several times more pomegranates per hectare 

than the current quasi-abandoned style they had previously.  For an example, please see photos below that show the 

condition of one of the orchards in January, and what it looks like now. The project is very pleased to have Mr. Hajiyev on 

our staff, and can already see the impact he is making. 

Overgrown, poorly managed pomegranate 
orchard in January 18, 2012 

Same orchard on April 11, 2012 after 
undergoing a complete renovation due to 
the advice of ACT local expert 
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Summary of Farmer Training in the Quarter 

Value Chain Farmer Participants 

Pomegranates 234 

Apples 268 

Hazelnuts 264 

Aquaculture 145 

Dairy 397 

Total 1,308 

 

 

  



37  

Sub-Activity 3.C.2:  Demonstration Farms 

The year 2 workplan indicates that five 

demonstration sites should be prepared this 

year. To date the ACT project has made 

significant progress, completing one, having 

concept approval for seven more, and 

considering an additional five sites. The one 

that is already in operation is a hazelnut 

demonstration site in Zaqatala that was 

created as a result of the ACT project 

coordinated efforts with the Ferrero company 

of Italy (one of the world’s largest importers of 

hazelnuts), Azerstar (local hazelnut processor), and GIZ (provided training and support to Ferrero 

agronomists).  In late March, the ACT project facilitated the shipment of 1,000 saplings that were 

donated by Ferrero from its operations in Georgia to the demonstration site that was purchased 

by the Azerstar company for this purpose on a main road just outside of Zaqatala. Ferrero 

agronomists flew from Italy to oversee the planting and design of the 1.5 hectare orchard. 

Planting was completed on March 25. In addition to providing shipping, customs clearance, and 

phytosanitary certification, the ACT project also identified the best location for the demonstration 

site, and met with the Excom to receive his blessing for the project.  The site will be utilized by the 

ACT project local expert and implementing partner to train local experts on proper orchard design 

and management, and also will serve as a test plot for other hazelnut varieties. 

The ACT local expert for apples, Islam Behyramov, in Guba has designed an excellent set of six 

demonstration plots, with two plots each demonstrating IPM (Integrated Pest Management), 

nursery design, and intensive cultivation.  These plots will be utilized to show farmers about 

proper management of their existing orchards (IPM), or to show them new and more profitable 

ways to support the growth of the apple industry (nurseries), or ways to increase yield per 

hectare significantly (intensive cultivation). 

The demonstration site for aquaculture will include a carp hatchery in the Neftchala area. The 

other potential site in Oguz was considered to be too remote to serve as a good demonstration 

site, plus it would be difficult to determine whether future staff would follow good management 

practices. However, the Neftchala site is at an excellent location, on the site of a farmer that has 

had the initiative to build a basic hatchery for carp and is willing to expand his knowledge to other 

potential carp hatchery operators. Carp hatcheries are currently one of the key limiting factors in 

carp production. It is expected that this demonstration site will assist greatly to advance the 

development of the carp industry in the southern part of the country. 
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In terms of dairy demonstration farms, some proposals were developed by our implementing 

partner for dairy in the south. These sites were investigated and found to be unsuitable due to 

either location or farmer capacity. In addition, the proposed sites were well above the available 

budget for demonstration sites.  At this time, the ACT project may consider some low cost, but 

essential, forage demonstration plots to address one of the key problems in the dairy sector, the 

lack of sufficient high quality feed. The goal is to have the forage demonstration sites identified, 

designed and installed in Q3. 

Activity 3.D:  Improve Access to Finance for SMEs and Farms, particularly 

in Rural Areas 

Sub-Activity 3.D.1:  Agricultural/Rural Lending and Leasing 

This activity seeks to increase the amount of lending and leasing in the agriculture sector by 

developing the capacity of selected commercial banks and a bank training center in order to 

encourage them to provide more services and loan products to the agriculture sector. In addition, 

seminars on how to access financial services are planned to be held by ACT project BDS partners 

around the country to assist farmers in accessing loans. This push-pull strategy will greatly 

improve access to finance for the agriculture sector. These activities support the ACT Project PMP 

indicators 3.13 (number of new agricultural loans) and 3.14 (percent change in the value of 

agricultural loans). In the second quarter, the numbers for indicator 3.13 totaled -839, due to the 

fact that the partner banks have not been collecting numbers of new agricultural loans, but 

changes to numbers of active clients in partner banks. Due to seasonality, the numbers of active 

clients dropped slightly during the last quarter in agricultural lending.  However, the number over 

the past year is higher than it was at this time last year. The percentage increase in value of the 

agricultural loan portfolio increased 3.3 percent during the quarter.  

In the second quarter, the ACT project hosted two financial consultants, Arelis Gomez and Robin 

Bell, to continue working with our Partner Institutions (PI), where they advised on and developed 

manuals, procedures and guidelines in coordination with the credit and/or MSE departments of 

the PIs, with the goal of improving internal procedures to allow them to increase their lending to 

agricultural concerns.  In connection with this work, they have provided a total of 464 credit 

policy recommendations to the partner institutions and helped each of the three banks to 

develop two new products each (for a total of six new products).  These policies are in the process 

and/or have been introduced in each of the financial institutions.  It is worth noting that the 

usefulness of the recommendations is further highlighted by the fact that Demir Bank has 

introduced many of the policy recommendations to the consumer loans as well. In addition, the 

consultants developed extensive training materials and provided intensive training sessions to 

102 employees in pillars of microfinance, risk analysis, promotion and marketing, and early fraud 

alerts. 
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In addition, another bank training service provider was identified – Azerbaijan Risk Professionals 

Association (ARPA) – which will be advised by the ACT project on strengthening and expanding its 

training capacity to the financial industry. This group will likely replace the Azerbaijan Bank 

Training Center as a recipient of ACT project advisory assistance. In addition, they may become 

more active in direct training of our FIs in the last year of the project.  

Issues/Constraints in Component 3 in Q2 

The biggest issue was a slower than expected approval process, which combined with new 

complications in the contracting procedure for project BDS partners, has caused delays in work 

with these important partners. Initially, the project intended that the BDS partners would be 

hired first, and the local experts would adapt to their schedule, but the opposite occurred. 

Fortunately, given the excellent quality of our local expert staff, this may be a preferred outcome, 

as some of the local experts are capable of training the BDS partner staff. Creation of training 

materials also proved to be a bigger challenge due to difficulty in translating technical terms and 

working through a raft of training materials from various sources.   

Planned Activities for Q3 

In Q2, the project moved from planning into action. For Q3, component 3 will be fully staffed, and 

ready to begin a large-scale farmer training program. The project will also be investigating new 

ways to assist in building up the capacity of its BDS partners, along with its continuing support to 

SMEs and agribusinesses. By activity, the project plans to do the following in Q2: 

Market and Other Analysis 

Activities completed in early Q2, and no further activities are planned for Q3.  However, the ACT 

project will remain vigilant to any opportunities that present themselves, and will continue to 

expand in the targeted value chain areas. 

Direct Value Chain Assistance 

The project expects to begin work with its BDS partners in Q3 once it executes contracts with the 

four USAID approved partner organizations. ACT will continue to look for ways to provide 

targeted technical assistance to companies and firms in the value chains, while seeking ways to 

develop the BDS partners themselves. Specific activities and events that are planned in Q3 

include: 

∙ Continue to support the development of the trout farm in Oguz and the expansion of MS 
Fish in Baku. 
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∙ Form a GDA with AgriGeorgia, USAID/EPI (Georgia) and the ACT project to expand 
cooperation on training and demonstration site support for the hazelnut sector; analyze 
the possibility of doing a GDA to support a hazelnut processor. 

∙ Work intensively with new and returning BDS partners to develop value chain 
development activities to assist SME’s, processors, traders, and input suppliers to more 
intensively support the value chain. 

∙ Sign contracts with four companies to provide HACCP training, and conduct three risk 
analysis workshops. 

∙ Facilitate the attendance of four executives of Aznar pomegranate processor to a trade 
show in Korea. 

∙ Study the apple market to prepare for increased role of the cold storage sector. 

∙ Continue to send hazelnut experts for third and fourth training sessions in Georgia that are 
being provided by the Ferrero Company’s subsidiary AgriGeorgia in Georgia. 

∙ Analyze reports of cold storage failures and design training for Q4 to assist in ameliorating 
the situation. 

∙ Continue to work on any opportunities for association development as they arise. 

Education/Extension 

ACT efforts for training large numbers of farmers in our five value chains began in earnest in Q2 

with the newly hired local experts.  BDS partners are expected to be put under contract in Q3, and 

their efforts should greatly increase outreach and farmer trainings should at least double.  In early 

Q3, all training materials for local experts and BDS partners will be completed, produced, and 

distributed to program trainers.  Regular mentoring visits will be made to ensure that trainers are 

using best practices, and needs for additional staff training are identified. Curricula will be 

developed and disseminated and annual training plans will be developed. 

Demonstration Farms 

In Q3, seven demonstration sites will be installed (six for apple, and one carp hatchery), while we 

continue to monitor and incorporate the hazelnut demonstration site into farmer trainings.  In 

addition, we will look for sites for complete orchard renovation for hazelnuts in conjunction with 

AgriGeorgia (Ferrero), where we will demonstrate how to renovate an orchard while maintaining 
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income. Finally, the project will seek several forage demonstration sites in the south and central 

regions to demonstrate proper forage production in an effort to provide higher quality feed which 

will have an impact on milk production.   

Agricultural/Rural Lending and Leasing 

For Q3, the ACT finance consultants will continue with an intensive training and mentoring 

program for the four partner banks that are working with the ACT project in order to build their 

capacity to increase agricultural lending. In addition, work will begin with a newly selected bank 

training group, Azerbaijan Risk Professionals Association (ARPA) to strengthen their training 

capacity. A plan for beyond Q3 will be developed, which may include continued capacity building 

at banks and training institutions, as well as some direct access to finance training in conjunction 

with our BDS partners, as well as individual counseling to agribusinesses seeking credit.
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Coordination with other Donor Projects 

In addition to activities already discussed above in cooperation with IFC, GIZ and the EU, the project 

during the quarter continued efforts to coordinate with other donors and related projects at a higher 

level.  The ACT project hosted the joint donor working group on trade and business environment reforms 

and non-oil sector development in late March. As a result of this meeting, the group agreed to send a 

joint letter to the Office of the President offering continued support to the GOAJ and its efforts to 

develop its plan 2020.  In addition, the project in cooperation with IFC hosted the agriculture working 

group meeting.  This meeting included a teleconference with IFC regional representatives to get a better 

understanding of what others are doing to support agriculture development.  As a result of this meeting, 

it was agreed that the group would send a letter along with the project’s developed agriculture policy 

agenda to the Office of the President.  However, the project subsequently met with the Head of the 

Agro-Policy Department and provided the document in person as well as electronically.  The objective of 

the working group level meetings was to be able to report technical level results to the umbrella donor 

group concerned with socio-economic related issues.  The project provided an update as well in this 

higher level meeting late in March.    



 

Cross Cutting Activities 

Monitoring and Evaluation 

The following table provides the status of indicators for the quarter in comparison with the agreed upon targets.  

Monitoring Reporting for FY2, Qtr 2 

Indicators
2
 Cumulative 

Actuals 
FY1

3
 

Targets 
FY1 

Data for FY2 
QTR 1 

Data for 
FY2, QTR 2 

Cumulative 
Actuals FY2 

Targets FY2 Targets FY3 Comments 

1-2.1 Number of direct exposures of public 
education/advocacy 
 

M F 670 M F M F 278 600 700  

520 150 138 33 63 44 

1-2.2 Number of indirect exposures of public 
education/advocacy 

7 7 4 4 8 14 21  

1-2.3 Number of institutions/organizations undertaking 
capacity/competency strengthening as a result of USG 
assistance4 

  1 0 1 12 0  

Component 1 
1.1 Implementation of modern risk assessment in line with 
international best practices by the Central Bank 

No No No No No Yes Yes Not adopted. Work 
frozen. 

1.2. Number of people trained in using the outputs of the risk 
assessment system for banks at the Central Bank 

0 0 0 0  40 40 In process however on 

hold until next steps are 

agreed with CBA. 

1.3. Number of people trained with the goal of improving or 
working more effectively with the business enabling 
environment 

M F 194 M F M F 29 100 100 Training was provided to 
the CBA Supervision 
department on AML/CFT 
concepts and 
requirements 

127 67 0 0 27 2 

1.4. Number of agencies that introduce improvements into 
their food safety inspection regimes as the result of project 
assistance5 

0 0 0 0 0 2 2 Still getting started 

1.5. Number of agencies that have adopted methodologies 
for measuring impacts of their regulatory proposals as the 
result of project assistance6 

0 0 0 0 0 2 2 Still getting started 

                                                           
2
 As per draft PMP, to be resubmitted in FY 2, Qtr 3 

3 FY1 targets for indicators 1-2.1, 1-2.2, and all Component 1 indicators are actuals. 
4
 New cross-cutting indicator, introduced December 7, 2011 by USAID.  

5 Per correspondence between COP and USAID indicators 1. 4 and 1.5 were adopted in November 2011 to cover administrative barriers. 



 

Indicators
2
 Cumulative 

Actuals 
FY1

3
 

Targets 
FY1 

Data for FY2 
QTR 1 

Data for 
FY2, QTR 2 

Cumulative 
Actuals FY2 

Targets FY2 Targets FY3 Comments 

1.6. Number of people completing a project-supported E-
learning program on AFL/CFT 

0 0 0 0 0 200 1000 Still in development 

1.7. Number of currency transaction reports sent from 
reporting entities to the Financial Monitoring Service 

188,030 188,030 59,113 51,708 231,708 180,000 200,000  

1.8. Number of suspicious transaction reports sent from 
reporting entities to the Financial Monitoring Service7 

18,623 18,623 3,963 92 4055 25,000 20,000  

1.9.Number of cases referred from the Financial Monitoring 
Service to the appropriate prosecuting authority 

10 10 1 4 5 3 3  

1.10. Number of cases referred by the Financial Monitoring 
Service that result in the initiation of prosecutory 
proceedings 

1 1 0 0 0 1 2  

1.11.Number of business environment laws, regulations, or 
administrative procedures drafted, submitted for 
public/stakeholder consultation, submitted for legislative 
consideration, or passed/ approved8 
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 2 10 10 Law on Licensing and 

Permits underwent 
drafting; E-commerce 
package was submitted 
for legislative 
consideration (albeit to 
the Office of the 
President) 3 1 1  3 1 1   1   1    

Component 2 
2.1. Number of USG supported training events that relate to 
improving the trade and investment environment 

8 8 0 0 0 8 8  

2.2.Number of participants in trade and investment 
environmental trainings  

M F 120 M F M F 0 80 100  

52 16 0 0 0 0 

2.3.The number of new requests, offers, revised offers, or 
other formal text that are submitted by a host country as 
part of international trade talks attributable to USG 
assistance 

2 5 2 2 4 5 5 The government has sent 
revised offers on services 
two times, one in 
February and one in 
March. Other official 
documents were sent in 
October and December, 
2011 

                                                                                                                                                                                                                                                                            
6
 Per correspondence between COP and USAID indicators 1. 4 and 1.5 were adopted in November 2011 to cover administrative barriers. A previous indicator of “demand deposits placed in banks by 

households” was dropped. 
7
 The Financial Monitoring Service recently revised its definition of suspicious transactions. The new definition excludes transactions with high risk countries and by politically exposed persons.  This may 

require a revision to the targets. 
8 This indicator was number 1.12 in the annual report, and 1.11 on the number of government institutions undertaking cost-benefit analysis in line with international best practice standards was dropped per 
discussions with USAID.  



 

Indicators
2
 Cumulative 

Actuals 
FY1

3
 

Targets 
FY1 

Data for FY2 
QTR 1 

Data for 
FY2, QTR 2 

Cumulative 
Actuals FY2 

Targets FY2 Targets FY3 Comments 

2.4. Number of bilateral, plurilateral, and multilateral 
meetings toward negotiating accession to agreements, 
conventions, and international organizations 
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l 6 5 ACT Project helped the 
government on preparing 
revised offers and other 
documents such as 
questions and replies, 
revision of factual 
summary and as a request 
of this government had 
the following meetings: 1. 
Bilateral meetings on 
goods and services with 
US, EU, Japan, Norway, 
and Canada 
2. Plurilateral and 

multilateral meetings at 

the WP meeting 

0 0 1 6 1 1 6 1 1 

2.5.Number of legal, regulatory, or institutional actions taken 
to improve implementation or compliance with international 
trade and investment agreements due to support from USG-
assisted organizations 

6 6 
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6 6 ACT helped the 
government to draft 
regulations for 
implementation of the 
Customs Code 

0 1 0 0 5 0 0 0 
 

5 1 0 0 

Component 3 
3.1.Number of individuals who have received USG supported 
short-term agricultural sector productivity training 

M F 1,000 43 1,308 1,351 9,000 12,000  

939 118 
3.2.Number of firms receiving USG supported assistance to 
improve their management practices 

80 40 98 0 98 40 140  

Indicators 3.3-3.12 Annual only         
3.13. Number of new agricultural loans or leasing agreements 
made by financial institutions receiving project assistance.9 

5417 5417
10

 2315 -839 1476 10,973 8,431  

3.14. Percentage change in the value of agricultural loans or 
leasing agreements made by financial institutions receiving 
project assistance11. 

26% 26% 12.6% 3.3% 15.9% 55% 30%  

                                                           
9 Partner banks have not been collecting numbers of new agricultural loans, but rather changes to numbers of active clients in partner banks. This indicator will be modified to reflect this in the revised PMP. 
The numbers of active clients dropped slightly during the last quarter due to seasonality in agricultural lending. 
10 FY1 targets for indicators 3.13, 3.14 are actuals. 



 

 

  

                                                                                                                                                                                                                                                                            
11

 This indicator will be modified in the revised PMP to “percentage change in the value of overall portfolios of agricultural loans or leasing agreements made by financial institutions receiving project 

assistance.” 



 

Financial Reporting 
 

The table below provides a breakdown of costs by category for Q2 FY 2012 (January 1-March 31, 2012). 
 
 

Categories 
Vouchered   

Jan 1 – Mar 31, 2012  
(US$) 

Vouchered   
Oct 1, 2010 –  
Mar 31, 2012  

(US$) 

Technical assistance  
 

 

Expatriates (US and TCN): Long-term Technical Assistance 271,687 1,480,189 

Expatriates (US and TCN): Short-term Technical Assistance 370,179 3,323,394 

Local Staff 394,481 

1,978,133 

LTTA Allowances 52,626 
342,842 

Training Expenses 22,813 

240,161 

Administrative Expenses 

198,025 

1,518,844 

Travel/Transportation/Housing/Office Rent  

Equipment & Vehicles 6,798 
165,989 

Other (Communications and Delivery, Bank Charges, 
Translation/Editing Services, Occasional Labor, Passports and 
Visas, Local CCN Social Costs, Legal Costs, etc.) 99,942 

 
 

896,011 

G&A 45,624 379,661 

Grants 0 0 

TOTAL 1,462,175 
 

10,325,224 

 

 



48 

 

Communications and Outreach 

During Year 2 Quarter 2 the Project implemented the following TV and news outreach activities: 
 

Name 

 
Descripti
on\Topi

c 

 
Attended 

 
Date 

“Economic Forum” program on ANS 
TV 

 
Topic WTO Accession and Agricultural 
Subsidies 

 
Discussions evolved around current subsidies 
and their role in the economy, green box 
subsidies and their advantages and necessary 
future actions. 
http://www.youtube.com/watch?v=ov1oJfFJ
OOU 

 
The program was attended by  

- Elkhan Mikayilov, USAID\ACT Project’s Component 2 
Team Leader; 

- Harry DeGorter, USAID\ACT Agricultural Policy Expert; 
- Vahid Maharramov – Expert of Economic Research 

Center. 
 

21.01.2012 

 
“Economic Forum” program on ANS 
TV 

 
Topic: Aquaculture: Challenges and 
Perspectives 

Participants discussed problems related to 
aquaculture in Azerbaijan and its 
perspectives.  

 
http://www.youtube.com/watch?v=2b7YRT1Y
pmQ 

The program was attended by  
- John O’Connell – USAID\Azerbaijan Competitiveness 

and Trade Project’s Component III Team Leader 
- Tariel Mammadov – Deputy Director of Aquaculture 

Institute under Ministry of Environment and Natural 
Resources; 

- Vahid Maharramov – Expert of Economic Research 
Center; 

- Galib Togrul – Expert of Economic Research Center 
 

28.01.2012 

 “Social Life” program on Kanal S 
(Sheki) 
 
Topic: perspectives of aquaculture 

Participants discussed perspectives for 
development of aquaculture in Azerbaijan  

The program was attended by  
- Yashar Farajov – USAID\Azerbaijan Competitiveness 

and Trade Project’s Component III Deputy Team 
Leader 

- Tom Ort – USAID\ACT Project’s international expert; 
 

09.02.2012 
(repeated on 
10.02.2012) 

“Economic Forum” program on ANS 
TV 

 
Topic: Secured transactions 

Participants discussed draft law on secured 
transactions and its implications and benefits 
for customers and the financial sector.  

The program was attended by  
- Everett Whohlers - International Expert              
- Daniel Fitzpatrick - USAID\Azerbaijan Competitiveness 

and Trade Project’s Component I Team Leader                                                       
Altay Mustafayev - lawyer 

11.02.2012 

http://www.youtube.com/watch?v=ov1oJfFJOOU
http://www.youtube.com/watch?v=ov1oJfFJOOU
http://www.youtube.com/watch?v=2b7YRT1YpmQ
http://www.youtube.com/watch?v=2b7YRT1YpmQ
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Fixed Price Contracts 
 

The following fixed price contracts were signed in in FY2012 Q2 (January 1, 2011 –March 31, 2012). 
 

AR 

Number 

Contract 
# 

Contracted 
Amount 

(AZN) 

Organization Value Chain/Subject Area Region Period of Performance 

69 04 12,000.00 Sabit Bagirov 
TV program on trade and investment 

issues 

N/A 27 April 2011- 28 Feb 2012 

113 06 25,320.00 Economic Research Center DRC Lead Firm 
Salyan, 

Neftichala, Sheki, 
Zagatala, Baku 

27 June 2011- 30 Jan 2012 

112 09 16,985.00 
Azerbaijan Agribusiness 

Center 
DRC Support Firm 

Salyan, Neftichala, 
Sheki, Zagatala, 

Baku 

27 June 2011 - 30 Jan 
2012 

136 16 70,000.00 
Azsertifika Consulting firm 

(phase 2) 
HACCP implementation - 2 Phase 

Goychai, 
Lenkaran, Agdash 

3 October 11 - 30 April l13 

137 17 30,000.00 
Quality Association Public 

Union (phase 2) 
HACCP implementation - 2 Phase Baku 3 October 11 - 30 Sept 12 

153 18 16,455.70 
Isgandarov&Partners 

 

Mapping the Process for Starting and 
Operating Two Illustrative Businesses 

 

Baku, 
Mingechavir, 

Neftichala 

5 Dec 11 -   until the date 
that the final payment is 

made, unless the 
subcontract has not 

otherwise been 
terminated or amended 

earlier. 
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Annex 1A – Legislative Tracking: Domestic Business Enabling Environment as of March 31, 

2012 

Legislative Status 

As of March 31, 2012 

At Parliament: 

Draft Legislation Comments 

1. Draft Competition Code  Currently on the Parliament’s agenda for the spring session (2012).  No discernable 
movement over some time.  It is possible that proposed alternative draft developed by 
the project, as well as memorandum submitted by the European Union’s Parliamentary 
Twinning Project, has checked the advance of the original draft that the project had 
deemed to be outside international best practices last year. 

 

At President Office: 

Draft Legislation Comments 

2. None currently  

 

At Cabinet of Ministers: 

Draft Legislation Comments 

3. Draft Law “Establishment of a Unified Cadastre 
of Real Estate” 

It was submitted by the State Committee on Property Issues with many of the proposed 
revisions of the project adopted.  However, another version of the law, prepared by the 
State Land and Cartography Committee, is circulating as well. 

4. Draft Law on “Licensing and Permits” It was submitted by the Ministry of Economic Development with many of the proposed 
revisions of the project adopted. 

 
At Ministerial Level: 

Draft Legislation Comments 

5. Draft Amendments to the Tax Code These apparently are under development, but the project has not yet seen any drafts. 

6. Draft Law on “Secured Transactions”  The Central Bank has agreed to champion the law, but wishes to see the draft law 
restructured to address structural issues (e.g., to what extent should substantive 
provisions be in the Civil Code, rather than a stand-alone law?) and to have related 
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Draft Legislation Comments 

legislation amended as part of a complete package. 

 

Annex 1B – Legislative Tracking Trade Environment as of March 28, 2012 
 
At Parliament: 

None at the end of March 2012. 

 

At President Office: 

Draft Legislation Comments 

7. Draft Law “On Technical Regulations”  Finalized at the President Office Legal Department.  Sent back to Cabinet in order to 
obtain final visas.  ACT will conduct final review. 

8. Draft Law “On Securing Intellectual Property 
Rights and Combating Piracy” 

Finalized at the President Office Legal Department. Circulated internally in President 
Office in order to obtain final visas before submission to the Parliament. Additional 
improvements to be introduced before second reading at Parliament. 

 

 

At Cabinet of Ministers: 

Draft Legislation Comments 

9. Draft Law “On Protection of Rights of 
Broadcasting Organizations in Digital Network” 

In Cabinet of Ministers. No outstanding issues. 

10. Draft Amendments to the Law “On Food 
Products” No.759-IQ dated November 18, 1999 

Draft has been agreed with all agencies except State Committee on Standardization, 
Metrology and Patents. Once agreed with them, draft will be submitted to President 
Office. 

11. Draft Amendments to the Law of the Republic 
of Azerbaijan “On Sanitary and Epidemiologic 
Welfare” No.371 dated November 10, 1992 

At Cabinet of Ministers. Ready for submission to the President Office. 

12. Draft Cabinet of Ministers Resolution “On 
Declaration of Works to be Fallen Into  Public 
Domain” 

At Cabinet ready for approval. 
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Draft Legislation Comments 

13. Draft Cabinet of Ministers Resolution “On 
Minimum Tariffs for Use of Subject Matters of 
Related Rights” 

At Cabinet ready for approval. 

 
 
At Ministerial Level: 

Draft Legislation Comments 

14. Draft Amendments to the Rules “On Rules of 
Issuance of Special Permission (Licenses) for 
Some Types of Activities” approved by Decree 
of the President No.782 dated September 2, 
2002 

A legal working group was established to revise this Draft to ensure greater conformity 
with the WTO Agreement on Import Licensing Procedures. It has been agreed to set the 
fees for alcohol, tobacco, and precursors licenses on line with GATT Article VIII. 

15. Draft Law amending Law on Standardization Draft is being revised 

16. Draft Law on Accreditation of Conformity 
Assessment Bodies 

Draft has been finalized at the State Committee for Standardization, Metrology, and 
Patents taking most recent comments by ACT.    

17. Draft Amendments to the Law on Customs 
Tariff  

Draft is submitted to Cabinet. Interpretive notes and valuation of software has been 
included in the draft.  Ministry of Justice is objecting to the inclusion of interpretative 
notes in the Customs tariff law.  ACT will be reviewing this Draft. 

 

“Second Legislative Action Plan” 

At Cabinet of Ministries  

Draft Legislation Comments 

18. Amendments to the Law of Azerbaijan Republic on 
Commercial Secrets, No. 224-IIQ dated 4 December 
2001 

At Cabinet of Ministers. Ready for submission to the President Office. ACT will work with 
President Office to introduce additional improvements. 

19. Amendments to the Law of Azerbaijan Republic on 
Legal Protection of Topologies of Integral Schemes”, 
No. 337-IIQ dated 31 May 2002 

At Cabinet of Ministers. Ready for submission to the President Office. ACT will work with 
President Office to introduce additional improvements. 

20. Amendments to the Civil Procedural Code of 
Azerbaijan Republic No. 780-IQ dated 28 December 
1999 

At Cabinet of Ministers. Ready for submission to the President Office.  
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Draft Legislation Comments 

21. Amendments to the Criminal Code of Azerbaijan 
Republic, No. 787-IQ dated 30 December 1999 

At Cabinet of Ministers. Ready for submission to the President Office. ACT will work with 
President Office to introduce additional improvements. 

22. Amendments to the Code of Administrative Offences 
of Azerbaijan Republic, No 906-IQ dated 11 July 2000 

At Cabinet of Ministers. Ready for submission to the President Office.  

23. Draft Resolution of Cabinet of Ministers on “some 
issues related to the granting international standard 
numbers to books, periodic publications, audiovisual 
works and audio records 

At Cabinet of Ministers. Ready for adoption.  

 

At Ministry of Economic Development/Ministry of Justice: 

Draft Legislation Comments 

24. Amendments to the Law on Phytosanitary Control, 

No. 102-IIIQ dated 12 May 2006 

 

Draft has been finalized by the Ministry of Justice and forwarded to Ministry of Economic 
Development for further submission to the Cabinet of Ministers. 

25. Amendments to the Law on Veterinary - No. 922-IIQ 
dated 31 May 2005 

Draft has been finalized by the Ministry of Justice and forwarded to Ministry of Economic 
Development for further submission to the Cabinet of Ministers. 

26. Draft Law on Anti-Dumping, Safeguards and 
Countervailing Measures 

Draft Law is being further fined tuned at the Ministry of Economic Development (MOED) 
level. 

27. Draft Law on Foreign Trade Activity  Draft Law is being reviewed by the Ministry of Justice.  ACT provided comments to the 
Ministry of Justice. 

 
At Ministerial Level:  

Draft Legislation Comments 

28. Draft Law on Plant Variety Draft finalized at the Ministry of Agriculture taking into account ACT review and 
additional suggestions for improvements 

29. Draft Resolution of Cabinet of Ministers on Approval 
of “Rules for determination of the amount of claim 
related to the violation of the copyright and related 
rights” 

Draft has been submitted to the Cabinet of Ministers 

30. Draft Resolution on Implementation of Interpretative 
Notes for Customs Valuation 

Included to the draft Customs Tariff Law 
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Adopted Legislation 

Laws 
1. New Customs Code of Azerbaijan Republic, adopted by Parliament on June 24, 2011 
2. Amendments to the Law of the Republic of Azerbaijan “On Normative Legal Acts” No. 761-IQ, dated November 26, 1999  
3. Amendments to the Law “On Currency Control” No. 910, dated October 21, 1999 (A) 
4. Amendments to the Law “On State Duty ” No. 223-IIQ, dated December 4, 2001 
5. Amendments to the Tax Code of the Republic of Azerbaijan, approved by the Law of the Republic of Azerbaijan No.905-IQ, dated July 11, 

2000 
6. Amendments to the Law of the Republic of Azerbaijan “On Copyright and Related Rights” No. 115-IQ, dated July 5, 1996 
7. Amendments to the Law of the Republic of Azerbaijan “On  Viticulture and Wine-Making” No. 208-IIQ dated October 19, 2001 
8. Draft Amendments Law of the Republic of Azerbaijan “On Customs Tariff” No.1064, dated June 20, 1995 
9. Draft Amendments to the Law of the Republic of Azerbaijan “On Trademarks and Geographical Indications” No. 504-IQ, dated June 12, 1998 
10. Draft Amendments to the Law of the Republic of Azerbaijan “On Tobacco and Tobacco Products” No. 138-IIQ dated June 8, 2001 
11. Draft Amendments to the Law of the Republic of Azerbaijan “On Patents” No.312-IQ dated July 25, 1997 
 
President Decrees 
12. Draft Amendments to President Decree 619 of December 26, 2001 
13. Draft Amendments to Decree of the President “On Further Liberalization of Foreign Trade in the Republic of Azerbaijan”  No.609 dated June 

24, 1997 
 

Sublegal Acts 
14. Amendments to the Resolution of the Cabinet of Ministers “On Rates of Customs Duties for Import and Export Transactions and Amount of 

Fees Charged on Customs Clearance in the Republic of Azerbaijan” No.80 dated  April 12, 2001  
15. Amendments to the Resolution of the Cabinet of Ministers “On  the Rates of State Fees on Issuance of Special Permissions (Licenses) for 

Activities Requiring Special Permissions (Licenses)” No.180 dated 18 November 2002  
16. Amendments to the Resolution of the Cabinet of Ministers “On the Rules for Customs Valuation Methods for Goods Imported into and 

Exported out of the Republic of Azerbaijan” No.7 dated January 12, 1998  
17. Amendments to the Resolution of the Cabinet of Ministers “On Approval of the Rules of Determination of Origin of Goods” No.202 dated 

November 2, 2000  
18. New Resolution of the Cabinet of Ministers “On Rules on Determination of the Minimum Amount, Distribution and Payment of the Author’s 

Royalty for Reproduction of Works and Audiovisual Works from Phonograms for Exclusively Personal Purposes”  
19. Draft Amendments to Cabinet of Ministers “On Rates of Fees Paid for Currencies Taken of the Republic by Resident Physical Persons” No. 79 

dated 17 May 2002 
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20. Draft Amendments to Resolution No. 140 “On Approval of Additional Rules and Regulations for the Purpose of Protection of the State 
Border of the Republic of Azerbaijan” dated March 9, 1993 

21. Cabinet of Ministers Order establishing National Codex Point was adopted 
22. Decision of  State Committee for Standardization, Metrology, and Patents on Establishing TBT Enquiry Point was adopted 
23. Cabinet of Ministers Order “On Application of Set of Codex Alimentarius Standards” dated 23 July, 2010 establishing National Codex Point 

 
Other Related Laws (not on agenda): 
24. Law on Ecologically Clean Agriculture No. 650-IIIQ dated 13 June 2008 
25. Law on Special Economic Zones No. 791-IIIQ dated 14 April 2009 
26. Amendments to the Law on Public Procurements No. 245-IIQ dated 27 December 2001 (concerning establishing an official website on 

public procurement) – adopted as one of the seven laws considered as package for combating corruption 
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Annex 2 – Capacity Building 
 

Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

1 Excel Training for FMS staff  Training 1/16/2012 1/19/2012 ACT Project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

6 2 

2 Roundtable on Tariff Rate 
Quota  

Roundtable 1/18/2012 1/18/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

6 2 

2 Roundtable on Subsidies Roundtable 1/18/2012 1/18/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

0 2 

3 Aquaculture Domestic 
Resourse Cost (DRC) Analysis 

Presentation 1/24/2012 1/24/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

25 6 

2 WTO TBT Agreement and Presentation 1/26/2012 1/26/2012 ACT project 133 Bashir 912 613 

                                                           
12

 Estimate 
13

 Estimate 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

Changes in Standardization 
System 

Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

2 Food Hygiene WG meeting 
and Codex Alimentarius 

Working group 
meeting 

1/31/2012 1/31/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

7 8 

2 Codex Maximum Residue 
Limits for Pesticides 

Working group 
meeting 

2/7/2012 2/7/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

6 9 

2 Conversion of Mandatory 
Standards to Voluntary 

Working group 
meeting 

2/28/2012 2/28/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

7 3 

2 Non-oil sector, investment 
and trade coordination 
meeting 

Meeting 3/9/2012 3/9/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

5 2 

3 Agriculture Sector Donor 
meeting 

Meeting 3/9/2012 3/9/2012 ACT Project 133 Bashir 
Safaroglu str. 
SAT Plaza, 

8 4 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

15th floor 
Baku, AZ1009, 
Azerbaijan 

2 Regular Meeting of Technical 
Working Group on National 
Residue Monitoring Plan 

Meeting 3/14/2012 3/14/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

1 2 

1 Intellectual Property 
Roundtable 

Roundtable 3/15/2012 3/15/2012 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

9 1 

 
 
 
 


